COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/14/2008

ESTIMATE SUMMARY 13:55:25
CONTID: C14417 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 14417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 125.( DAYS TIME ALLOW: 140 WORK DAYS
FEDERAL BLVD / 80TH OPER. IMP. PERCENT TIME:  89.29 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: STU M356-019
FEDERAL BLVD / 80TH OPER. IMP.
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 09/17/2007
6663 COLORADO BLVD. DATE LET 06/21/2007 DATE WORK BEGAN  09/17/2007
DATE AWARDED 06/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 09/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,546,316.84 PARTICIPATING $ 1,801,325.22 S 190,394.20
AWARD PROJECT AMT: $  2,297,514.54 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 70.74% TOTAL EARNINGS 1,801,325.22 190,394.20
FUNDS AVAILABLE: $ 744,991.62 STOCKPILED MATERIALS 0.00 -14,800.00
GROSS EARNINGS 1,801,325.22 175,594.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,462.72 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,766,862.50 175,594.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,766,862.50 175,594.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 175,594.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14417-BID ESTIMATE RUN 05/14/2008
PROJECT: STU M356-019 ESTIMATE NO: 0008 13:55:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 0.230 0.230
ACRE 0.000 0.00
12,550.00000 0.230 2,886.50
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0015 202-00001 REMOVAL OF STRUCTURE 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0020 202-00010 REMOVAL OF TREE 28.000 28.000
EACH 0.000 0.00
500.00000 28.000 14,000.00
0025 202-00019 REMOVAL OF INLET 11.000 11.000
EACH 0.000 0.00
800.00000 11.000 8,800.00
0030 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000
SY 0.000 0.00
16.00000 32.000 512.00
0035 202-00035 REMOVAL OF PIPE 1,955.000 1,635.000
LF 0.000 0.00
20.00000 1,635.000 32,700.00
0040 202-00037 REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
125.00000 2.000 250.00
0045 202-00080 REMOVAL OF GUARD POST 6.000 5.000
EACH 1.000 130.00
130.00000 6.000 780.00
0050 202-00090 REMOVAL OF DELINEATOR 6.000 1.000
EACH 0.000 0.00
11.00000 1.000 11.00
0055 202-00155 *REMOVAL OF WALL 138.000 71.000
LF 0.000 0.00

23.00000 71.000 1,633.00
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PCN: 14417-BID ESTIMATE RUN 05/14/2008
PROJECT: STU M356-019 ESTIMATE NO: 0008 13:55:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 89.000 2.000
SY 87.000 1,392.00
16.00000 89.000 1,424.00
0065 202-00195 *REMOVAL OF MEDIAN COVER 651.000 0.000
SY 264.000 1,663.20
6.30000 264.000 1,663.20
0070 202-00200 *REMOVAL OF SIDEWALK 996.000 954.000
SY 42.000 264.60
6.30000 996.000 6,274.80
0075 202-00201 *REMOVAL OF CURB 221.000 221.000
LF 0.000 0.00
10.50000 221.000 2,320.50
0080 202-00202 *REMOVAL OF GUTTER 83.000 83.000
LF 0.000 0.00
15.00000 83.000 1,245.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 5,156.000 2,970.000
LF 1,271.000 5,719.50
4.50000 4,241.000 19,084.50
0090 202-00206 *REMOVAL OF CONCRETE CURB RAMP 126.000 126.000
SY 0.000 0.00
9.00000 126.000 1,134.00
0095 202-00210 *REMOVAL OF CONCRETE PAVEMENT 886.000 488.000
SY 42.000 399.00
9.50000 530.000 5,035.00
0100 202-00220 *REMOVAL OF ASPHALT MAT 2,866.000 2,090.000
SY 776.000 3,686.00
4.75000 2,866.000 13,613.50
0105 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 11,047.000 0.000
SY 0.000 0.00
1.65000 0.000 0.00
0110 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.600
L s 0.000 0.00

17,000.00000 0.600 10,200.00
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PCN: 14417-BID ESTIMATE RUN 05/14/2008
PROJECT: STU M356-019 ESTIMATE NO: 0008 13:55:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0115 202-00810 *REMOVAL OF GROUND SIGN 11.000 1.000
EACH 2.000 220.00
110.00000 3.000 330.00
0120 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0125 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0130 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 7,100.00
7,100.00000 1.000 7,100.00
0135 202-00950 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 27.500 27.000
sy 0.500 26.25
52.50000 27.500 1,443.75
0140 202-01000 *REMOVAL OF FENCE 163.000 163.000
LF 0.000 0.00
4.00000 163.000 652.00
0145 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 441.000 425.000
LF 0.000 0.00
4.25000 425.000 1,806.25
0150 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,395.000 2,541.000
cy 0.000 0.00
13.50000 2,541.000 34,303.50
0160 203-01500 *BLADING 10.000 0.000
HOUR 3.000 423.00
141.00000 3.000 423.00
0165 203-01597 *POTHOLING 259.500 239.500
HOUR 20.000 3,260.00

163.00000 259.500 42,298.50
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PCN: 14417-BID ESTIMATE RUN 05/14/2008
PROJECT : STU M356-019 ESTIMATE NO: 0008 13:55:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203-02330 LABORER 37.500 29.500
HOUR 8.000 320.00
40.00000 37.500 1,500.00
0175 206-00000 *STRUCTURE EXCAVATION 1,471.000 325.000
cY 0.000 0.00
3.50000 325.000 1,137.50
0180 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 250.000 0.000
cYy 0.000 0.00
80.00000 0.000 0.00
0185 206-00066 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 39.000 0.000
CcY 39.000 3,120.00
80.00000 39.000 3,120.00
0190 206-00100 *STRUCTURE BACKFILL (CLASS 1) 133.000 133.000
(3¢ 0.000 0.00
30.50000 133.000 4,056.50
0195 206-00510 *FILTER MATERIAL (CLASS A) 7.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0200 207-00205 TOPSOIL 1,000.000 0.000
[63'¢ 0.000 0.00
25.25000 0.000 0.00
0205 208-00005 *EROSION LOG 100.000 40.000
LF 0.000 0.00
7.00000 40.000 280.00
0210 208-00010 *EROSION BALES 105.000 95.000
EACH 10.000 200.00
20.00000 105.000 2,100.00
0215 208-00020 *SILT FENCE 1,000.000 976.000
LF 0.000 0.00
1.55000 976.000 1,512.80
0220 208-00033 SEDIMENT TRAP 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0225 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 1.000
EACH 0.000 0.00
1,075.00000 1.000 1,075.00
0230 208-00050 *STORM DRAIN INLET PROTECTION 27.000 22.000
EACH 5.000 825.00
165.00000 27.000 4,455.00
0235 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0240 208-00101 SEDIMENT REMOVAL AND DISPOSAL 50.500 42.500
HOUR 8.000 1,680.00
210.00000 50.500 10,605.00
0245 208-00205 EROSION CONTROL SUPERVISOR 180.000 50.500
HOUR 10.000 620.00
62.00000 60.500 3,751.00
0250 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0255 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0260 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
0265 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 1.000 1,915.00
1,915.00000 1.000 1,915.00
0270 210-01000 *RESET FENCE 316.500 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0275 210-04010 ADJUST MANHOLE 13.000 0.000
EACH 0.000 0.00

545.00000 0.000 0.00
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0280 210-04050 ADJUST VALVE BOX 16.000 1.000
EACH 0.000 0.00
235.00000 1.000 235.00
0285 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0290 212-00032 *SOIL CONDITIONING 1.500 0.000
ACRE 0.000 0.00
5,100.00000 0.000 0.00
0295 213-00003 *MULCHING (WEED FREE) 1.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0300 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0305 217-00020 HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0310 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
L S 0.000 0.00
2,700.00000 1.000 2,700.00
0315 250-00050 *MONITORING TECHNICIAN 16.000 0.000
HOUR 0.000 0.00
87.00000 0.000 0.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 18.000 18.000
HOUR 0.000 0.00
131.00000 18.000 2,358.00
0325 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 394.700 392.600
cY 0.000 0.00
30.00000 392.600 11,778.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 410.200 409.200
TON 1.000 115.00
115.00000 410.200 47,173.00
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0335 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 902.400 401.390
TON 408.090 23,363.15
57.25000 809.480 46,342.73
0340 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,788.800 0.000
TON 0.000 0.00
65.75000 0.000 0.00
0345 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,021.200 0.000
GAL 0.000 0.00
1.80000 0.000 0.00
0350 412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 875.000 755.000
SY 120.000 9,600.00
80.00000 875.000 70,000.00
0355 412-01100 CONCRETE PAVEMENT (11 INCH) 49.000 0.000
sy 49.000 6,125.00
125.00000 49.000 6,125.00
0360 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 120.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
0365 503-00036 *DRILLED CAISSON (36 INCH) 57.000 55.000
LF 0.000 0.00
330.00000 55.000 18,150.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
410.00000 21.000 8,610.00
0375 506-00212 *RIPRAP (12 INCH) 99.000 0.000
cy 0.000 0.00
120.00000 0.000 0.00
0380 601-01000 CONCRETE CLASS B 2.000 2.000
cY 0.000 0.00
750.00000 2.000 1,500.00
0385 601-03050 CONCRETE CLASS D (WALL) 54.000 52.000
cy 0.000 0.00
450.00000 52.000 23,400.00
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0390 602-00020 REINFORCING STEEL (EPOXY COATED) 6,715.000 6,715.000
1B 0.000 0.00
0.85000 6,715.000 5,707.75
0395 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,767.000 1,754.000
LF 0.000 0.00
52.00000 1,754.000 91,208.00
0396 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 240.000 240.000
PLACE) ELLIPTICAL STORM SEWER PIPE CO#2
LF 0.000 0.00
98.00000 240.000 23,520.00
0400 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 528.000 528.000
LF 0.000 0.00
78.00000 528.000 41,184.00
0405 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 37.000 32.000
LF 0.000 0.00
160.00000 32.000 5,120.00
0410 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0415 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0420 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 138.000 138.000
LF 0.000 0.00
950.00000 138.000 131,100.00
0425 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0430 604-00350 *INLET TYPE C (SPECIAL) H = 10 1.000 0.750
EACH 0.250 1,650.00
6,600.00000 1.000 6,600.00
0435 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00

5,200.00000 1.000 5,200.00
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0440 604-00550 *INLET TYPE D (SPECIAL) H = 5 1.000 0.750
EACH 0.250 2,200.00
8,800.00000 1.000 8,800.00
0445 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0450 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0455 604-19210 *INLET TYPE R L 10 (10 FOOT) 5.000 4.750
EACH 0.250 1,300.00
5,200.00000 5.000 26,000.00
0460 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,718.00000 1.000 6,718.00
0465 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,050.00000 2.000 6,100.00
0470 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0475 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 2.000 2,700.00
1,350.00000 2.000 2,700.00
0480 606-10300 *BRIDGE RAIL TYPE 3 162.700 0.000
LF 160.000 25,760.00
161.00000 160.000 25,760.00
0485 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 164.000 0.000
LF 164.000 8,200.00
50.00000 164.000 8,200.00
0490 608-00000 CONCRETE SIDEWALK 1,598.000 1,057.000
sy 541.000 16,230.00

30.00000 1,598.000 47,940.00
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0495 608-00010 CONCRETE CURB RAMP 63.400 56.000
sy 7.400 962.00
130.00000 63.400 8,242.00
0500 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,044.800 164.500
LF 0.000 0.00
14.50000 164.500 2,385.25
0505 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,146.700 2,054.000
LF 328.000 5,084.00
15.50000 2,382.000 36,921.00
0510 609-24008 GUTTER TYPE 2 (8 FOOT) 35.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0515 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,835.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
0520 612-00001 *DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0525 612-00002 *DELINEATOR (TYPE IT) 3.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0530 613-00200 *2 INCH ELECTRICAL CONDUIT 1,900.000 1,146.000
LF 0.000 0.00
6.75000 1,146.000 7,735.50
0535 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,895.000 2,630.000
LF 265.000 2,252.50
8.50000 2,895.000 24,607.50
0540 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 725.000 725.000
LF 0.000 0.00
11.50000 725.000 8,337.50
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 275.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00
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0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0555 613-07000 *PULL BOX (SPECIAL) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0560 613-07034 *PULL BOX (24"X36"X18") 4.000 4.000
EACH 0.000 0.00
825.00000 4.000 3,300.00
0565 613-07038 *PULL BOX (36"X48"X18") 3.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0570 613-10000 *WIRING 1.000 0.500
LS 0.300 2,565.00
8,550.00000 0.800 6,840.00
0575 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 6.000 0.000
EACH 6.000 12,750.00
2,125.00000 6.000 12,750.00
0580 613-40010 *LIGHT STANDARD FOUNDATION 6.000 2.000
EACH 4.000 3,440.00
860.00000 6.000 5,160.00
0585 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 1.000
EACH 4.000 1,480.00
370.00000 5.000 1,850.00
0590 614-00011 *SIGN PANEL (CLASS I) 37.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0595 614-00012 *SIGN PANEL (CLASS II) 61.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
0600 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 13.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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0605 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
375.00000 8.000 3,000.00
0605 MATERIAL ALLOWANCE PED SIGNAL HEADS STOCKPILE 1 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0610 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000
EACH 0.000 0.00
775.00000 17.000 13,175.00
0610 MATERIAL ALLOWANCE TRAFFI SIG FACE STOCKPILE # 2 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0615 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000
EACH 0.000 0.00
1,150.00000 3.000 3,450.00
0615 MATERIAL ALLOWANCE TRAF SIG FACE (5) STOCKPILE # 3 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0620 614-72875 *LOOP DETECTOR WIRE 2,832.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0625 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0630 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
745.00000 0.000 0.00
0635 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,900.00000 1.000 15,900.00
0635 MATERIAL ALLOWANCE SIG LIGHT POLE 30' STOCKPILE # 5 0.000
EACH 0.000 0.00

11,995.00000 0.000 0.00
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0640 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,900.00000 1.000 17,900.00
0640 MATERIAL ALLOWANCE SIG LIGHT POLE 40' STOCKPILE #6 0.000
EACH 0.000 0.00
13,550.00000 0.000 0.00
0645 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
18,400.00000 1.000 18,400.00
0645 MATERIAL ALLOWANCE SIG LIGHT POLE 55' STOCKPILE # 7 0.000
EACH 0.000 0.00
14,095.00000 0.000 0.00
0650 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0650 MATERIAL ALLOWANCE SIG LIGHT POLE 65' STOCKPILE # 8 0.000
EACH 0.000 0.00
21,511.58000 0.000 0.00
0655 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 20,500.00
20,500.00000 1.000 20,500.00
0655 MATERIAL ALLOWANCE CTRLER (TY 170E-HC11) STOCKPILE # 4 1.000
EACH -1.000 -14,800.00
14,800.00000 0.000 0.00
0660 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 65.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0665 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
2,550.00000 0.000 0.00
0670 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 200.000 0.000
LF 0.000 0.00

2.75000 0.000 0.00
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0675 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 200.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0680 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
L S 0.000 0.00
27,500.00000 0.900 24,750.00
0685 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
160,000.00000 1.000 160,000.00
0690 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
3,000.00000 0.500 1,500.00
0695 627-00005 *EPOXY PAVEMENT MARKING 36.000 0.000
GAL 0.000 0.00
133.00000 0.000 0.00
0700 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000
GAL 0.000 0.00
27.00000 0.000 0.00
0705 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 308.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0710 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,580.000 0.000
(TYPE III)
SF 0.000 0.00
16.00000 0.000 0.00
0715 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 171.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0720 629-01001 *SURVEY MONUMENT (TYPE 1) 22.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0725 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
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0730 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0735 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0740 629-01065 *SURVEY MONUMENT (TYPE 5S) 6.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0745 630-00000 FLAGGING 963.000 828.000
HOUR 135.000 2,970.00
22.00000 963.000 21,186.00
0750 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0755 630-00007 TRAFFIC CONTROL INSPECTION 111.000 93.000
DAY 18.000 1,656.00
92.00000 111.000 10,212.00
0760 630-00012 TRAFFIC CONTROL MANAGEMENT 140.000 121.000
DAY 12.000 5,520.00
460.00000 133.000 61,180.00
0765 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 76.000
HOUR 0.000 0.00
16.00000 76.000 1,216.00
0770 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0775 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 3.500
EACH 0.000 0.00
53.00000 3.500 185.50
0780 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 8.500
EACH 0.000 0.00
70.00000 8.500 595.00
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0785 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 14.000
EACH 0.000 0.00
170.00000 14.000 2,380.00
0790 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
195.00000 4.000 780.00
0795 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0800 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
8,500.00000 1.500 12,750.00
0805 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
0810 630-80360 DRUM CHANNELIZING DEVICE 350.000 84.500
EACH 0.000 0.00
48.00000 84.500 4,056.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 170.000 85.000
LF 0.000 0.00
37.00000 85.000 3,145.00
0820 630-80380 TRAFFIC CONE 500.000 69.500
EACH 0.000 0.00
12.50000 69.500 868.75
0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0830 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,300.00000 0.000 0.00
0835 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0840 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70016 F/A FUEL COST ADJUSTMENT 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 56.500
HOUR 0.000 0.00
1.00000 56.500 56.50
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 271.200
FA 492.000 492.00
1.00000 763.200 763.20
0870 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70031 F/A INTERIM SURFACE REPAIR 1,450.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 10,000.000 1,827.500
FA 516.000 516.00
1.00000 2,343.500 2,343.50
0885 700-70074 F/A OBTAIN POWER FROM XCEL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70090 F/A RESET AND RE-ESTABLISHMENT OF MONITORING WELLS 2,000.000 1,494.740
FA 0.000 0.00

1.00000 1,494.740 1,494.74
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0895 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,780.750 3,780.750
FA 0.000 0.00
1.00000 3,780.750 3,780.75
CAT 0200 CURRENT AMT $ 2,275,647.89 $ 175,594.205$ 1,546,215.97
CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U
0905 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200
LS 0.000 0.00
17,000.00000 0.200 3,400.00
0910 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
3.50000 165.000 577.50
0915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 105.000 63.000
cY 0.000 0.00
30.50000 63.000 1,921.50
0920 503-00018 *DRILLED CAISSON (18 INCH) 216.000 216.000
LF 0.000 0.00
140.00000 216.000 30,240.00
0925 601-03050 CONCRETE CLASS D (WALL) 60.500 45.500
cY 0.000 0.00
450.00000 45.500 20,475.00
0930 602-00020 REINFORCING STEEL (EPOXY COATED) 8,395.000 8,395.000
1B 0.000 0.00
0.85000 8,395.000 7,135.75
0935 607-13000 *FENCE MASONRY (SOUND BARRIER) 2,895.000 2,895.000
SF 0.000 0.00
32.50000 2,895.000 94,087.50
0940 609-24002 GUTTER TYPE 2 (2 FOOT) 323.000 323.000
LF 0.000 0.00
20.00000 323.000 6,460.00
CAT 0300 CURRENT AMT $ 172,328.25 $ 0.00$ 164,297.25
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CAT NO0301 CBC STRUCTURE E-16-J MINOR

0945 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0950 206-00000 *STRUCTURE EXCAVATION 50.000 50.000
cY 0.000 0.00
3.50000 50.000 175.00
0955 206-00100 *STRUCTURE BACKFILL (CLASS 1) 20.000 0.000
cy 0.000 0.00
30.50000 0.000 0.00
0960 509-00000 STRUCTURAL STEEL 1,280.000 1,120.000
1B 0.000 0.00
2.50000 1,120.000 2,800.00
0965 601-03000 CONCRETE CLASS D 24.000 24.000
cy 0.000 0.00
625.00000 24.000 15,000.00
0970 602-00020 REINFORCING STEEL (EPOXY COATED) 4,220.000 4,220.000
1B 0.000 0.00
0.85000 4,220.000 3,587.00
0975 606-10300 *BRIDGE RAIL TYPE 3 11.700 0.000
LF 0.000 0.00
161.00000 0.000 0.00
0980 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.700 0.000
LF 0.000 0.00
50.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 29,090.70 $ 0.00$ 21,562.00

CAT NO0400 CONSTRUCTION ENGINEERING

0985 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00
0990 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0995 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
CAT 0400 CURRENT AMT $ 69,250.00 $ 0.00s 69,250.00

PROJECT TOTAL CURRENT AMT §

2,546,316.84 $

175,594.20 $ 1,801,325.22



